

# EFIC PAIN OUT project: Optimizing management of perioperative pain in Europe, **Dutch** Network

## Important dates:

- Baseline data collection (=phase 1): begins 15<sup>th</sup> January, 2018
- **Collaborators** finish entering data into the web-based mask **by the 31<sup>st</sup> May** and carry out analysis of their data for the mid project workshop.
- Mid project workshop: 18 June, 2018



# Timeline for the project in the Netherlands

Month of project	Month	Activity
- 7 – 0	June – Dec 17	Administrative preparations for joining the project.
	17 November	National Kick off workshop
	19 December	Training surveyors
	15 January – 15 May	Surveyors collect BASELINE DATA (phase 1)
1 – 5	~ 15 May – 17 June	Collaborators in each site carry out descriptive analysis of the findings; assisted by the network leader, PAIN OUT, EFIC task force.
6	18th June	Mid-term workshop
6 - 10	June (August) October	Staff discuss options for quality improvement measures with the local working groups; carry out the necessary preparations for implementing the measures
11 -17	Nov – May 2019	POST INTERVENTION DATA COLLECTION.
18 - 22	June – Oct 2019	Analysis of findings and preparations for the summary workshop.
23 or 24	Nov / Dec 2019	Summary workshop

The schedule is subject alternations with regards to duration of the phases.  
However, we aim that all hospitals in the network will progress together from one phase to another..