

EFIC PAIN OUT project: Optimizing management of perioperative pain in Europe, **Serbian** Network

Important dates:

Baseline data collection **begins** 15th January, 2018

Collaborators analyze findings in preparation for the mid-project workshop ~15 May - June

Mid project **workshop** in June, 2018.
The exact date and place to be announced.



For any question please contact Claudia Weinmann at Claudia.Weinmann@med.uni-jena.de

Timeline for the project in Serbia

Month of project	Month	Activity
- 7 – 0	June – Dec 17	Administrative preparations for joining the project.
	17 November	National Kick off workshop
	19 December	Training of surveyors
1 – 5	15thd Jan – 15 May 2018	Surveyors collect BASELINE DATA
5 - 6	~ 15 May – June	Collaborators in each site carry out descriptive analysis of the findings (assisted by the network leader, PAIN OUT, EFIC task force).
6	June	Mid term workshop
7 - 10	July (August) October	Staff discuss options for quality improvement measures with the local working groups; carry out the necessary preparations for implementing the measures
11 -17	Nov – May 2019	POST INTERVENTION DATA COLLECTION.
18 - 22	June – Oct 2019	Analysis of findings and preparations for the summary workshop.
23 or 24	Nov / Dec 2019	Summary workshop

There is flexibility with regards to duration of the phases; this may change if the need arises. However, we aim that all hospitals in the network will progress together from one phase to another.