

Timeline for the project in the Chinese PAIN OUT network

Month of project	Month	Activity
~ - 6 - 0	January 2018	Administrative preparations for joining the project.
		Surveyors from each hospital will submit a quiz AND 10-15 practice datasets AND they will be assessed AND corrected, as necessary
	June 2018	Kick off meeting
1 - 6	July - December	<ul style="list-style-type: none"> • Surveyors collect BASELINE DATA • PIs carry out descriptive analysis of the findings (assisted by the network leader, PAIN OUT).
	January 2019	Mid-term workshop
7 - 10	February - May	Staff discuss options for quality improvement measures with the local working groups; carry out the necessary preparations for implementing the measures
11 -17	June - December	POST INTERVENTION DATA COLLECTION.
18 - 22	January - April - May	Analysis of findings and preparations for the summary workshop.
23 or 24	May	Summary workshop

Each project phase is allowed considerable time; however, we aim that collaborators from ALL hospitals advance together from one phase to another, so that all collaborators should make sure they are able to conform to the proposed schedule .

PAIN OUT project: Optimizing management of perioperative pain in China

Important dates:

All quizzes and 10-15 practice datasets submitted, reviewed and if necessary, corrected, by the 31st May 2018

Kick off meeting: June 2018

Baseline data collection to begin July 2018

Mid project workshop: approximately 6 months later



For any question please contact Claudia Weinmann at Claudia.Weinmann@med.uni-jena.de