

PAIN OUT network in Mexico

Month	Activity
4-5th April 2017	Mid-term workshop - Completed
April	Consider 1-3 interventions
Mid May	Convene the local multi-disciplinary working group and select 1 (or 2) intervention(s), those which is / are most feasible
Mid May – July	Make preparations for implementing the intervention(s)
July - > Dec 2017	Implement the intervention(s)
Jan – March 2018	Carry out the second phase of data collection
April – June	Analyze findings
July	Summary workshop
15 September 2018	Submit report to INCMNSZ and Pfizer (network leaders and PAIN OUT)